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LEGAL DISCLAIMER
This report was prepared as an account of work sponsored by
an agency of the United States Government. Neither the
United States Government nor any agency thereof, nor any of
their employees, nor any of their contractors, subcontractors
or their employees, makes any warranty, express or implied,
or assumes any legal liability or responsibility for the
accuracy, completeness, or any third party's use or the results
of such use of any information, apparatus, product, or process
disclosed, or represents that its use would not infringe
privately owned rights. Reference herein to any specific
commercial product, process, or service by trade name,
trademark, manufacturer, or otherwise, does not necessarily
constitute or imply its endorsement, recommendation, or
favoring by the United States Government or any agency
thereof or its contractors or subcontractors. The views and
opinions of authors expressed herein do not necessarily state
or reflect those of the United States Government or any
agency thereof.

This report has been reproduced from the best available copy.

Printed in the United States of Amerca
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PREFACE

The Tri-Party Agreement Milestone Summary Report is issued monthly by the
U.S. Department of Energy, Richland Field Office (RL). The report provides a
summary progress and financial status for each active Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) major milestone and its
related interim milestones that are active in the current 12-month period. Of
the 269 planned interim milestones due by July 31, 1993, 262 were completed.
Two other milestones have been completed early.

The following Tri-Party Agreement major milestones have been completed and are
not included in this report:

Completed

M-12-00 Submit remedial investigation/feasibility study 6/30/92
(RI/FS) or Resource Conservation and Recovery Act
(RCRA) facility investigation/corrective measures
study (RFI/CMS) work plan for 15 operable units.

M-21-00 Submit RCRA interim status compliance assessments 4/30/89
for all treatment, storage, and disposal units.

M-22-00 Establish enforceable compliance action 12/29/89
schedules.

M-23-00 Complete interim status corrective actions. 9/30/91

M-25-00 Provide annual reports of in-progress studies or Deleted*
efforts to identify alternatives to land disposal
of radioactive mixed waste

*M-25-00 was deleted 3/31/92 and requirements
combined with revised Tri-Party Agreement
milestone M-26-00.

M-27-00 Submit all aggregate area management study 9/29/92
reports (AAMSR) for the 200 areas.

M-28-00 Submit all soils and groundwater background 4/30/92
determination documents to U.S. Environmental
Protection Agency (EPA) and Washington State
Department of Ecology (Ecology).

M-29-00 Submit documentation to EPA and Ecology 3/31/92
describing Hanford Site risk assessment
methodology.

iii
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TRI-PARTY AGREEMENT
BUDGET BASELINE SUMMARY

AUGUST 1993
($ in Millions)

MAJOR
MILESTONE

M-0 *

M-01 *

M-02*
M-03 *

M-04
M-05
M-06 *

M-07
M-08
M-09
M-10
M-11
M-12
M-13
M-14
M-15 *

M-16
M-17 *

M-18
M-19
M-20 *

M-24
M-26
M-30
M-31

FYTD
BUDGET

17.2
34.6
18.8

108.0
0.1
8.4
2.8
4.0
2.1
6.1

21.3
12.7
0.5
0.9
8.9

72.5
9.9

50.8
7.5
5.2
9.9
2.8
0.1
1.8

10.7

FYTD
COST

11.5
34.9
17.7
98.9
0.1
8.3
2.5
4.8
1.8
5.5

21.6
10.8
0.4
0.8

11.1
66.4
10.0
49.1
7.5
5.3
6.7
3.0
0.1
1.7
9.6

SPENDING
VARIANCE

3.8
(0.3)

1.1
9.1
0.0
0.1
0.3

(0.8)
0.3
0.6

(0.3)
1.9
0.1
0.1

(2.2)
6.1

(0.1)
1.7
0.0

(0.1)
3.2

(0.2)
0.0
0.1
1.1

417.6 392.0 25.6
*These milestones InclJude costs from other contractors.

All other milestones are WHC only. $0.0-less than $100K.

ANNUAL
BUDGET

19.9
39.0
23.7

126.9
0.1
9.8
3.0
5.0
2.4
6.4

23.2
13.9
0.5
1.1

10.6
91.2

9.7
59.8

7.9
5.9

12.3
3.4
0.1
2.0

12.3

490.1

iv



TRI PARTY AGREEMENT ALL MILESTONES
FY 1993

$ Millions

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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FYTD Budget 27.1 1 65.2 100.7 1 138.0 174.2 216.5 240.3 287.7 321.1 363.7 417.6 490.1
FYTD Actuals 16.1 53.8 83.1 120.2 149.6 185.5 221.9 266.6 301.1 340.0 392.0
Spending Var 11.0 11.4 17.6 17.8 24.6 31.0 18.5 21.1 20.0 23.7 25.6



TPA MILESTONES PAGE I OF 4
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M-07 SIT RETRIEVAL DEMONSTRATION

M-OS TANK FARM CLOSURE DEMONSTRATION

M-09 CLOSURE OF SINGLE SHELL TANKS

STATUS AS OF 9-1-93 -

* PROJECTED MAJOR MILESTONE COMPLETION BASED ON FY 94 PLANNING CASE NOT FY 94 TARGET CASE
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TPA MILESTONES
PAGE 2 OF 4
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M-1 REMEDIAL ACTIONS FOR ALL OP. UNIT$

STATUS AS OF 9-1-93 -

t PROJECTED MAJOR MILESTONE COMPLETION BASED ON FY 94 PLANNING CASE NOT FY 94 TARGET CASE

-r.



TPA MILESTONES PAGE3 OF 4

MUPOEUGEO 1092 1003
00

-Q HMEJ A W "> OC-r NOV4 EC JAN FrEB MvAR AFR IMAYI JUN JUL A J SEP

ftMSan Okah C'MhSnpfal E ,AIt..,. F-r-WA

PWeni HHUNs minKas 'AaUrY eamrism pa.. U
U-Il IQUID EFFLUENT TREATMENT FAIUIEA

.= Amm m E NOE 1. w REE AERA
MRESGS - iS - RIA ,U OuaIAA t'MR tot MC AE
"oat. HfqR on..xoes ftn I*OCO HuEWE TOn LESS mAnSH - EAHA

it4 GALS HOAR MN=

HI WRIAPOAU MAtfI

M-1 WRAP MODULE I

ft.,? OSHAdEWTSEfltyf

M-N PART U PERMITS AND CLOSURE PLANS AMrs n NOWWK aasu lOewM afuffKRHUT DfmThlm

WE-ma REUS T-O WITHDRA PARTm A DENIED;T DISPUTE RESLUIO STARTED.n

-44 AITE CRRTTUY ED C 0 PLARCE

U-li INTERMTATAShA RQ COUPU-N3

e PRJECED AJ~f MIESTNE OMPLTIO BAED O PY94 LANING ASENOTFY 0 TAGETCAS

as WIAP28 TRUWASE) ELAYD -WRA 2AAANRMW PROECTD T BECOMLETD ABSCHDULD O 0-0-U

*** E00ST T WIHDRW PAT ADENID; ISPTE RBOLTIONSTATED

apesFACUTY URRN~lY TILED"20 ARE EFLUEN TRATMNT FCILTY'

C.

CD

w

0



TPA MILESTONES PAGE 4 OF 4

hUuC10E LEIO 1992 1993
0An 0 *iiE. A 0 ODIC JAN ='EE3 M F=1 APF M AY JUN JUL AJ j eSE P

WUeen a a ItO "e -ea aSiwnk
M-24 ACRA GlW MONITORING WELLS .-... m.js-*- Im TATawmo a mW WS

M-25 LAND DISPOSAL ALTERNATIVE REPORTS Lrlf-MetMw wctmam..nev...ws.

M-26 LAND DISPOSAL RESTRICTIONS A

maAA

M-27 200 AREA AGREGATE AREA
MANAGEMENT STUDY REPORTS AL " :E

C3
9ne4A87

- S

M-30 100 AREA INTEGRATED GENERALk
INVESTIGATIONSANDSTUDIES . --t. or

M-30 too REITGAE GENERAL

M-31 ADDITIONAL DST CAPACITY A

SOOA[U b AO0An-19

WhstAAen OATI*AA."S

wn~-sT

1SiTS bS AfifF 9+93l-- -W

..wmnAfl



WHC-MR-0403-10

LIST OF TERMS

CERCLA

CY
DOE-HQ
DST
Ecology
EPA
ERA
ETF
FY
HVAC
HWVP
LDR
LFI
MW'
Nit A
NOD
OU
PNL
PUREX
RCRA
RFI/CMS
RI/FS
RL
SST
TBD
Tri-Party Agreement
TWRS
WHC
WRAP
WSCF

Comprehensive Environmental Response Compensation and
Liability Act
calendar year
U.S. Department of Energy-Headquarters
double-shell tank
Washington State Department of Ecology
U.S. Environmental Protection Agency
expedited response action
Effluent Treatment Facility
fiscal year
heating, ventilating, and air conditioning
Hanford Waste Vitrification Plant
land disposal restrictions
limited field investigation
Multi-Function Waste Tank
National Environmental Policy Act
notice of deficiency
operable unit
Pacific Northwest Laboratory
Plutonium-Uranium Extraction (Plant)
Resource Conservation and Recovery Act
RCRA facility investigation/corrective measures study
remedial investigation/feasibility study
U.S. Department of Energy, Richland Operations Office
single-shell tank
to be determined
Hanford Federal Facility Agreement and Consent Order
tank waste remediation system
Westinghouse Hanford Company
Waste Receiving and Processing (Facility)
Waste Sampling and Characterization Facility

x



WHC-MR-0403-10

MAJOR MILESTONE: M-01-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: L. Erickson

BASELINE DATE: December 1996

MANAGER: R. J. Murkowski

PROJECTED DATE: To be determined (TBD)

DESCRIPTION: Complete 14 grout campaigns.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-01-01A Complete and verify two campaigns of 9/93 10/94
double-shell tank (DST) waste
(including one campaign of phosphate-
sulfate waste).

M-01-03A Initiate construction of vaults 110 11/93 Proposed
through 113. Delete

M-01-01B Complete one additional campaign of 12/93 TBD
DST waste (total is three campaigns
including one phosphate-sulfate waste
campaign).

ACCOMPLISHMENTS

* Issue performance assessment for internal review by Westinghouse Hanford
Company (WHC) Safety Environmental Advisory Council.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

" Place cold cap material in vault 101.

* Complete characterization activities for DSTs 241-AP-102, -105, and
-106.

* Complete performance assessment and submit to U.S. Department of Energy-
Headquarters (DOE-HQ).

* Continue engineering of facility upgrades such as fire protection, Grout
Processing Facility computer modifications, ventilation heat trace, lube
oil, sanitary water, and fire system water.

* Resolve and close out comments on the final safety analysis report and
obtain approval from DOE-HQ.

1
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MILESTONE STATUS/PROBLEMS/ISSUES

* The Low-Level Waste Disposal Program has been focusing on facility
restart activities and accomplishment of Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) milestone M-01-01A,
"Complete and verify two DST campaigns" by October 1994, as outlined in
change request M-01-92-01A, currently in dispute resolution. Delays are
being experienced beyond those identified in change request M-01-92-01A.
These additional delays are attributable to programmatic uncertainties;
loss of temporary and permanent personnel who were dedicated to facility
readiness activities (procedures, facility upgrades, training/
certification, and critical facility maintenance); mixer pump
difficulties in DST 241-AP-102, which impacted waste sampling and
characterization; and the continuing complexity with the performance
assessment.

* The performance assessment has been completed and submitted to WHC
Safety Environmental Advisory Council for review and comment. Chapter 3
was recently (August 27) submitted to the Safety Environmental Advisory
Council. To date, most comments have been editorial and very minor in
technical nature. Submittal of the document for DOE-HQ approval is
expected by September 30, 1993.

* Analysis work of DST 241-AP-102, proposed waste feed for vault 102, will
be completed by September 1993. The certified data report will be
finalized during fiscal year (FY) 1994.

* In addition, characterization of DSTs 241-AP-105 and -106 will be
completed by September 30, 1993. This analysis work will culminate in
the issuance of a candidate tank waste characterization package. This
document will be provided to the Washington State Department of Ecology
(Ecology) and U.S. Environmental Protection Agency (EPA).

* The FY 1994 budget plan is being developed to support the proposed new
technical strategy. Currently, the new technical strategy does not
support milestone M-01-00.

$ Millions
50.0

40.0..................

30.0 -

20.0 -

10.0 -

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budet 2.7 6.6 9.9 11.9 15.2 W.5 20.3 24.2 27.3 31.0 34.6 39.0
FYTD Actuals 0.5 4.2 6.2 10.2 12.5 14.7 17.9 22.4 25.9 31.5 34.9
Spending Var 2.2 2.4 3.7 1.7 2.7 3.8 2.4 1.8 1.4 -0.5 -0.3

Variance Explanation: None required.

2
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MAJOR MILESTONE: M-02-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: L. Erickson

BASELINE DATE: TBD

MANAGER: W. C. Miller

PROJECTED DATE: TBD

DESCRIPTION: Initiate pretreatment of DST waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-02-03 Submit tank waste remediation system 8/31/93 1/31/94
(TWRS) baseline scope, cost, and
schedule.

M-02-05 Incorporate additional interim 8/31/93 1/31/94
milestones to support pretreatment of
DST waste.

ACCOMPLISHMENTS

* Continued negotiations with Ecology and EPA on TWRS rebaselining and
revision, including M-02.

* Continued implementation of Phase I of the DST 241-AZ-101 settling test
to evaluate temperature response caused by shutting off airlift
circulators (M-02-00-T7).

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Leave airlift circulators off through end of 90-day test period and
continue to monitor DST 241-AZ-101 temperatures and sludge level. Issue
process test report for Phase I of settling-bump test.

* Continue negotiations on M-02-00-related work. Establish revised
milestones to reflect new strategy.

MILESTONE STATUS/PROBLEMS/ISSUES

* Target milestone M-02-00-T07 ("Initiate settling tests for neutralized
current acid waste in-tank solids washing") may be satisfied through
initiation of Phase I of the DST 241-AZ-101 settling-bump test. Formal
documentation is being prepared to obtain agreement on what constitutes
completion of this milestone.

3
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" The TWRS rebaselining study was completed and released in March.
A 6-month public participation period has begun to allow public review
and comment before agreements are reached with the regulators. The
process includes public meetings, workshops, and the formation of a task
force of representatives from potentially affected groups. The task
force will review the study and provide comments to the three parties.
This activity and its review is now linked to the Tri-Party Agreement
renegotiation activities under way.

" Milestones M-02-03 and M-02-05 were established before the Evaluation of
Hanford Tank Waste Remediation Alternatives Agreement in Principle was
reached. The scope of these two milestones is an integral part of the
evaluation and negotiation authorized by the agreement. Draft change
requests to delay completion to January 31, 1994, following completion
of ongoing negotiations, were prepared and discussed with Ecology and
EPA at the Project Managers' meeting on August 3, 1993. Ecology and EPA
agreed to approve the change requests.

$ Millions
25.0

20.0 - FYiTD iU dgit i

15.0 -

10.0 -

5.0 -

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 2.0 4.1 4.1 4.5 6.3 7.3 8.7 9.8 112.4 15.1 18.8 123.7
FYTD Actuals 0.0 1.0 2.1 3.5 5.0 6.3 7.7 9.6 11.2 12.8 17.7
Spending Var 2.0 3.1 2.0 1.0 1.3 1.0 1.0 0.2 1.2 2.3 1.1

Variance Explanation: None required.
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MAJOR MILESTONE: M-03-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: R. W. Brown MANAGER: R. A. Smith

BASELINE DATE: December 1999 PROJECTED DATE: June 2000

DESCRIPTION: Initiate Hanford Waste Vitrification Plant (HWVP) Operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-03-05 Initiate construction of the 9/93 9/93
Vitrification Building
foundation.

M-03-06 Initiate installation of the 8/94 2/95
Vitrification Building

I mechanical equipment and piping.

M-03-06-T1 Initiate procurement of the 11/93 12/93
melter.

ACCOMPLISHMENTS

* Completed the redesign and issued the revised design drawings of the
Canister Storage Building reinforcing steel, releasing the hold on the
Canister Storage Building basemat construction.

" Completed technical surveillance of Fluor for radiation shielding
design.

* Completed the static evaluation of the Vitrification Building for
increased seismic loadings.

" Completed structural steel erection, placement of base slab, and second
floor concrete of the Administration Building/TWRS Office Building.

* Completed sanitary and raw water tie-ins to the 200 East Area water
distribution system. Continued installation of raw and sanitary water
piping to the site boundary.

* Detailed design is 57.3% complete.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Initiate installation of Mechanical Site Utilities.

* Complete Phase II of the HWVP Total Operating Efficiency evaluation,
verifying Phase I.

5
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* Continue study to increase the throughput capacity of the HWVP.

" Continue formal safety evaluation activities for the increased plant
capacity (4X) concept.

* Complete construction of the temporary warehouse.

* Initiate construction of underground utilities.

MILESTONE STATUS/PROBLEMS/ISSUES

* Start of construction of the Vitrification Building foundation,
milestone M-03-05, has been suspended for 6 months to September 1993,
which has resulted in a corresponding 6-month delay to the start of hot
operations. The 6-month period is being used for public review of the
proposed TWRS rebaselining and for negotiating potential changes to the
milestones in the agreement.

$ Millions
140.0

120.0 - YTD Budget.. .

100.0 - ....u..

80.0 -

60.0 -

40.0 
-

20.0 -

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTDBudget 9.3 20.2 30.5 42.2 54.4 66.4 63.2 74.4 77.9 91.0 1108.01126.9
FYTD Actuals 6.2 15.8 22.5 32.0 39.5 46.4 56.9 68.3 77.2 86.2 98.9
Spending Var 3.1 4.4 8.0 10.2 14.9 18.0 6.3 6.1 0.7 4.8 9.1

Variance Explanation: None required.
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MAJOR MILESTONE: M-04-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: L. Erickson

BASELINE DATE: September 30, 1993

MANAGER: W. C. Miller

PROJECTED DATE: September 30, 1993

DESCRIPTION: Provide annual reports of tank waste treatability studies.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-04-OOD Provide annual report of tank 09/93 09/93
waste treatability studies.

ACCOMPLISHMENTS

* Received all draft sections from contributors.

- Completed draft report and began its review within WHC.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

a Prepare and issue annual report.

MILESTONE STATUS/PROBLEMS/ISSUES

* Nothing significant to report.

7
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$ Thousands
160.0

140.0

120.0

100.0

80.0

60.0

40.0

20.0

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.0 0.0 0.0 0.0 8.9 117.7 126.6 69.2 87.2 1107.71128.11148.6

FYTDActuals 0.0 0.5 0.5 0.5 0.7 0.7 2.8 10.6 36.3 37.0 78.01
Spending Var 0.0 -0.5 -0.5 -0.5 8.2 17.0 23.8 58.6 50.9 70.7 150.1 1

Variance Explanation: None required.
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MAJOR MILESTONE: M-05-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: R. E. Gerton

BASELINE DATE: September 1995

MANAGER: R. E. Raymond

PROJECTED DATE: TBD

DESCRIPTION: Complete single-shell tank (SST) interim stabilization.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-05-03 Interim stabilize an additional 9/91 TBD
4 SSTs.

M-05-04 Interim stabilize an additional 9/92 TBD
9 SSTs.

M-05-05 Interim stabilize an additional 1/94 TBD
11 SSTs.

M-05-17C Provide to Ecology and EPA the draft 6/94 6/94
curriculum for the upgraded
Maintenance Training Program and an
implementation schedule for that
training.

M-05-17B Complete Nuclear Operator training. 12/93 12/93

ACCOMPLISHMENTS

Continued negotiations with Ecology and EPA on
including probable revision of this milestone.

TWRS rebaselining,

" The three parties approved change control form M-05-93-02, which delayed
the due date for milestone M-05-05 from September 1993 to January 1994.
This delay will provide time for the overall negotiations to conclude,
but not time for the milestone to be met. The overall negotiations will
completely restructure the M-05-00 activities.

* Replaced a plugged jet assembly on SST 241-BX-111 in a first-ever
action. This cleared the way for physical start-of-pumping of this
tank.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Restart the field work following the review of conduct of operations
emanating from the tank farm administrative hold.

9
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" Begin emergency pumping of SST 241-BX-111 and pumping of SST 241-BX-110.

* Complete safety analysis report addendum to allow alternative methods
for transfer of RAD waste within SST farms. This report is now in
U.S. Department of Energy, Richland Operations Office (RL) for review.

* Continue restoration of double-contained receiver tank 244-U.

MILESTONE STATUS/PROBLEMS/ISSUES

* An administrative hold has been imposed on all tank farm operations
pending a review of conduct of operations within all Tank Farm
Operations work. This hold has stopped all nonessential field work and
will have a significant impact on the stabilization program, including
SSTs 241-BY-102, -BY-109, -C-102, -C-107, and -C-110.

* RL submitted a draft Tri-Party Agreement change control form to the
regulators that would add the start of pumping SST 241-BX-111 in August
1993 as a new interim milestone. Ecology has rejected this approach.
RL is reviewing its options before deciding its next step.

- A "Creation of Danger," as defined in Article 31 of the Tri-Party
Agreement, was declared on January 28, 1992. To protect worker safety,
a work restriction was placed on all SST farms, and fresh air is
required to operate within the boundaries of three farms. On
February 28, 1992, all waste transfers in the 200 Area tank farms were
halted because of concerns on fissile material inventory. The cessation
on waste transfers continues. The impacts to the Tri-Party Agreement
will result in a change request.

" A safety question was raised about the hazards of higher temperatures
that could result in the SSTs when liquid is removed from them.
Analyses and studies continue on this question.

* This milestone is being reevaluated under the new technical strategy of
the TWRS; therefore, the negotiations may result in changes to this
milestone. A public involvement program is in place, and renegotiations
of this milestone are in progress.
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Spending Var 0.3 0.4 0.7 0.5 0.7 0.9 0.8 1.0 0.0 0.1 0.1

Variance Explanation: None required.
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MAJOR MILESTONE: M-06-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: L. Erickson

BASELINE DATE: June 1994

MANAGER: W. C. Miller

PROJECTED DATE: June 1994

DESCRIPTION: Develop SST waste retrieval technology and complete scale-model
testing.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

* Continued negotiations with Ecology and EPA on TWRS rebaselining,
including possible revision of this milestone. Continuing discussions
cover the recommended milestone program baseline.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Submit, review, and obtain regulator concurrence on the M-06 definition
plan by September 1993.

* Experimentally optimize retrieval rates with computer modeling.
the airlift conveyance system limits.

Define

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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$ Millions
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FYTrD Budget 0.1 0.4 0.8 1.0 1.4 1.6 1.9 2.1 2.4 2.6 2.8 -:0-

FYTD Actuals 0.1 0.3 0.6 0.7 1.0 1.3 1.4 1.7 1.9 2.2 2.5

Spending Var 0.0 0.1 0.2 0.3 0.4 0.5 0.5 0.4 0.2 0.4 0.3

Variance Explanation: The cost underrun results from contract procurement
commitments that have not been costed as expected.
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MAJOR MILESTONE: M-07-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: October 1997 PROJECTED DATE: October 1997

DESCRIPTION: Initiate full-scale demonstration of waste retrieval technology.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

* Continued negotiations with Ecology and EPA on TWRS rebaselining,
including probable revision of this milestone. Continuing discussions
explained the recommended milestone program baseline, as well as
discussions on tank farm closure. Barrier technology and application
requirements were also discussed.

* Continued preparation of environmental and regulatory compliance
documentation as required by Resource Conservation and Recovery Act
(RCRA), Washington Clean Air Act of 1967, and National Environmental
Policy Act (NEPA).

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Restart the field work following the review of conduct of operations
emanating from the tank farm administrative hold.

* Develop a detailed plan for M-07-00 achievement, integrated with
milestone M-06-00 ("Develop SST waste retrieval technology") and the
Underground Storage Tank Integrated Demonstration activities. Propose
revisions to the M-07 interim milestones based on the detailed
schedules.

* Develop and present to the regulators a position paper on TWRS program
regulatory compliance issues.

MILESTONE STATUS/PROBLEMS/ISSUES

* An administrative hold has been imposed on all tank farm operations
pending a review of conduct of operations within all Tank Farm
Operations work. This has stopped all nonessential field work.
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- Preliminary assessments of the impacts of performing NEPA analyses
(environmental assessment or environmental impact statement) suggest
they could substantially delay this program.

" The preliminary strategy for SST retrieval includes two reference
technologies: sluicing and long-reach manipulator systems. The
retrieval demonstration under M-07 will use sluicing technology.
Significant development work is required before other retrieval
technologies can be used. The long-reach manipulator system (or
alternative technology) will be deployed to complete the retrieval
demonstration if sluicing cannot achieve the 95-percent waste retrieval
criteria for the M-07 demonstration.

" The preliminary studies on subsurface barriers show this technology is
in its infancy. The potential that subsurface barriers be required as
part of this milestone will practically ensure that the milestone could
not be met as scheduled, and the benefit to the environment is
questionable. The utilization of surface barriers would provide similar
protection to groundwater by preventing precipitation from recharging
the vadose zone.

* This milestone is being reevaluated under the new technical strategy of
the TWRS. The negotiations may result in changes to this milestone.
A public involvement program is in place, and renegotiations of this
milestone are in progress.

$ Millions
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1.0

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.1 0.0.4 I.8 1.1 1.4 11.7 2.2 2.8 3.5 4.2 4.0 5.0
FYTD Actuals 0.0 0.3 0.7 1.0 1.3 1.7 2.1 2.8 3.3 3.9 4.8
Spending Var 0.1 0.1 0.1 0.1 0.1 0.0 0.1 0.0 0.2 0.3 -0.8

Variance Explanation: Spending overrun is caused by acceleration of future
work scope into FY 1993. A change request is pending which will add $600,000
to M-07 to cover costs of the accelerated work.
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MAJOR MILESTONE: M-08-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: L. Erickson MANAGER: W. C. Miller

BASELINE DATE: June 2004 PROJECTED DATE: June 2004

DESCRIPTION: Initiate full-scale tank farm closure demonstration project.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

Continued negotiations with Ecology and EPA on TWRS rebaselining,
including probable revision of this milestone. Continuing discussions
explained the recommended milestone program baseline, as well as
discussions on tank farm closure. Also discussed barrier technology and
application requirements.

PLANNED ACTIONS FOR THE NEXT 6 MONTHS

* Complete a tank farm retrieval and closure program plan.

MILESTONE STATUS/PROBLEMS/ISSUES

" This milestone is on schedule.

* The preliminary studies on subsurface barriers indicate this technology
is in its infancy. The potential that subsurface barriers be required
as part of this milestone will practically ensure that the milestone
cannot be met as scheduled and the benefit to the environment is
questionable. The utilization of surface barriers would provide similar
protection to groundwater by preventing the recharge of the vadose zone
through precipitation.

* This milestone is being reevaluated under the new technical strategy of
the TWRS. This milestone may be modified by the TWRS negotiations.
A public involvement program is in place, and renegotiations of this
milestone are in progress by the three parties.
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$ Millions
2.5

2.0
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0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.2 0.4 0.7 1.0 . 1.3 1.4 1.3 1 1.6 1 1.8 2.1 2.4

FYTDAas 0.0 0.2 0.8 0.5 0.6 0.8 1.0 1.2 1.4 1.5 1.8

Spending Var 0.2 0.2 0.4 0.5 0.5 0.5 0.4 0.1 0.2 0.3 0.3

Variance Explanation: Spending underrun results from delay of
One-Fourth-Scale Test Facility construction. The Test Facility has been
identified as carryover workscope into FY 1994.
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MAJOR MILESTONE: M-09-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: R. 0. Freeberg

BASELINE DATE: June 2018

MANAGER: T. M. Wintczak

PROJECTED DATE: June 2018

DESCRIPTION: Complete closure of all 149 SSTs.

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

* Continued negotiations with Ecology and EPA on TWRS rebaselining,
including probable revision of this milestone. Continuing discussions
explained the recommended milestone program baseline, as well as
discussions on tank farm closure. Also discussed barrier technology and
application requirements.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Continue to redefine SST waste disposal strategy under the TWRS Decision
Plan.

* Issue in the Federal Register a notice of intent for the TWRS
Environmental Impact Statement.

* Begin the next revision to the SST Closure/Corrective Action Work Plan,
a precursor document for the SST Closure Plan.

MILESTONES STATUS/PROBLEMS/ISSUES

* This milestone is on schedule; however, it may be in jeopardy if
preclosure activities are not accelerated. Several activities require
acceleration: Supplemental Environmental Impact Statement and Record of
Decision preparation, SST Waste and Field Characterization, Technology
Development, and concurrent permitting with facility design.

* This milestone is being reevaluated under the new technical strategy of
the TWRS; therefore, this milestone is subject to modification under the
TWRS negotiations. A public involvement program is in place, and
renegotiations of this milestone are in progress by the three parties.
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Spending Var 0.4 0.4 0.3 0.1 0.2 0.3 0.1 0.2 0.7 0.5 0.6

Variance Explanation: None required.
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MAJOR MILESTONE: M-10-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: R. E. Gerton

BASELINE DATE: September 1998

DESCRIPTION:
each SST.

MANAGER: J. G. Propson

PROJECTED DATE: September 1998

Complete analyses of at least two complete core samples from

PAST DUE AND SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-10-07 Obtain 24 core samples from 9/93 TBD
12 SSTs.

M-10-13 Restore rotary model sampling 9/93 TBD
capability at the Hanford Site.

ACCOMPLISHMENTS

Continued negotiations with Ecology and EPA on TWRS rebaselining,
including probable revision of this milestone. Substantial agreement
has been reached on the recommended changes to a new milestone program
baseline. These negotiation sessions also continued discussions with
the regulators on a new DOE-HQ direction that proposes the SST
Characterization Program and related Tri-Party Agreement milestones be
reevaluated to reflect retrieval requirements. Characterization data is
required to (1) resolve tank safety issues, (2) develop retrieval
technologies, and (3) identify pretreatment technologies. Changes to
the baseline will need to be reflected in the Tri-Party Agreement major
milestone M-10-00.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Restart the field work following the review of conduct of operations
emanating from the tank farm administrative hold.

" Obtain core samples from SSTs 241-C-106, -C-108, -C-111, and -T-101.
All of these SSTs are safety issue SSTs.

* Continue rotary mode sampling testing and implementation.

* Issue the TWRS Waste Characterization Plan. This rewrite of the SST
Waste Characterization Plan will incorporate all TWRS requirements into
a single plan.
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MILESTONE STATUS/PROBLEMS/ISSUES

* An administrative hold has been imposed on all tank farm operations
pending a review of conduct of operations within all Tank Farm
Operations work. This has stopped all nonessential field work,
including work towards meeting milestones M-10-07 and M-10-13.

" The major milestone is on schedule; however, interim milestones M-10-07
through M-10-12 are under evaluation. Several actions can be taken to
ensure meeting these milestones, both internally and with the
regulators. These are being discussed with the regulators.

* The core sampling program is in a technical standdown because of a
possible problem with sample recovery. Less material is being recovered
than is expected. Core samples were taken from SST 241-T-105, and the
problem appears to have persisted. Until this is resolved, no further
core samples are being taken.

* This milestone is being reevaluated under the new technical strategy of
the TWRS; therefore, this milestone is subject to modification under the
TWRS negotiations. A public involvement program is in place, and
renegotiations of this milestone are in progress by the three parties.
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FYTDBudget 1.7 3.7 5.6 1 7.7 1 9.6 111.4 113.4 116.0117.8119.6 121.3 123.2
FYTDActuals 0.6 3.1 4.9 6.9 8.7 11.4 14.3 17.4 17.7 19.5 21.6
Spending Var 1.1 0.6 0.7 0.8 0.9 0.0 -0.9 -1.4 1 0.1 1 0.1 -0.3

Variance Explanation: None required.
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MAJOR MILESTONE: M-11-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: J. M. Hennig MANAGER: M. L. Bell

BASELINE DATE: June 1994 PROJECTED DATE: June 1994

DESCRIPTION: Complete construction and initiate operations of expanded
laboratory hot cells for high-level radioactive mixed waste.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected
None.

ACCOMPLISHMENTS

* Construction:

- Resolved heating, ventilating, and air conditioning (HVAC) supply
duct issue. Interior duct accepted as is and exterior duct will
be replaced.

- Completed sheet rock installation.

- Started installation of trench piping, cell electrical conduit,
and mechanical piping.

* Startup Activities:

- Submitted Level 3 startup schedule to signature cycle for final
approval.

- Submitted draft startup definition for review.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Construction:

- Complete installation of trench piping, cell electrical conduit,
and mechanical piping.

- Install suspended acoustical ceiling and lighting.

- Test sample transfer cart.
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- Complete attachment of all transfer drawers and compartments to
the hot cell.

- Complete installation and testing of hot cell drain lines.

Startup Activities:

- Begin operational readiness review process.

- Identify equipment required for startup and prepare purchase
orders.

MILESTONE STATUS/PROBLEMS/ISSUES

None.
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FYTD Budget 0.8 1 1.6 1 2.6 1 3.9 4.7 6.5 6.5 8.3 9.0 11.7 12.7 13.9

FYTD Aua1s 0.6 1.5 2.4 2.8 3.4 4.5 5.7 7.6 8.8 9.5 10.8

Spending Var 0.2 0.1 0.2 1.1 1.3 2.0 0.8 0.7 0.2 2.2 1.9

Variance Explanation: Environmental hot cell expansion work, project W-041H,
originally scheduled to end in FY 1993, was rescheduled to end in June 1994.
Capital budgets associated with this work have not been realigned with the
revised construction schedule, resulting in unrealistic FY to date budget
figures. This project is proceeding at the revised schedule and within
budget. The spending variance for the project will be eliminated as the
project nears completion.
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MAJOR MILESTONE: M-13-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: R. D. Freeberg

BASELINE DATE: Annual beginning
calendar year (CY) 1993

MANAGER: T. M. Wintczak

PROJECTED DATE: Annual beginning
CY 1993

DESCRIPTION: Submit six Remedial Investigation/Feasibility Study (RI/FS) or
RCRA Facility Investigation/Corrective Measures Study (RFI/CMS) work plans
each year.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected*

M-13-04 Submit operable unit (CU) 200-ZP-1 9/93 9/93
Interim Remedial Measure Proposed
Plan.

M-13-05 Submit OU 100-DR-2 Work Plan. 10/93 10/93

M-13-06 Submit OU 200-BP-5 Work Plan. 12/93 12/93

ACCOMPLISHMENT

Received Tri-Party approval on Tri-Party Agreement change request
(M-13-93-02) changing M-13-04 from "Submit 200-ZP-1 Work Plan August
1993" to "Submit 200-ZP-1 Interim Remedial Measure Proposed Plan
September 1993."

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Submit OU 200-ZP-1 Interim Remedial Measure Proposed Plan to the
regulators for review.

* Submit the OU 100-DR-2 Work Plan to the regulators for review.

* Continue to resolve comments on the OU 200-UP-2 Work Plan with the
regulators.

* Continue to resolve scheduling conflicts between N Operations and
environmental restoration for the OU 100-NR-1 and 100-NR-2 Work Plans.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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FYTD Budget 0.1 0.3 0.4  0.5 0.4 0.5 0.6 0.7 0.8 1.0 0.9 1.1
FYTD Actuals 0.0 0.0 0.1 0.1 0.2 0.4 0.5 0.6 0.7 0.8 0.8
Spending Var 0.1 0.3 0.3 0.4 0.2 0.1 0.1 0.1 0.1 0.2 0.1

Variance Explanation: None required.
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MAJOR MILESTONE: M-14-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: October 1995

MANAGER: M. L. Bell

PROJECTED DATE: October 1995

DESCRIPTION: Provide low-level mixed waste laboratory services.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-14-02 Complete construction of a 10/93 10/93
27-module Waste Sampling and
Characterization Facility (WSCF).

M-14-03 Initiate WSCF operations. 4/94 4/94

ACCOMPLISHMENTS

* Construction:

- Completed the analytical laboratory modules' HVAC; the modules
awaiting acceptance testing. The piping systems have been
completed to allow pressure, leak, and functional testing.

are

- Electrical and instrumentation installations for HVAC components
in the Administrative Area and Nuclear Spectroscopy Laboratory has
been completed.

- Sanitary Systems Maintenance accepted the sanitary sewer system.

- Began construction on the water loop (12-inch water line from
200 West water mains to WSCF site).

* Construction (auxiliary structures):

- Fire Protection systems for Environmental Archive Storage (6267),
Mobile Laboratory Storage Facility (6269), and Environmental Data
Remedial Tracking System Facility (6270) have passed acceptance
test procedure and been accepted by the Hanford Fire Department.

* Startup Activities:

- Continued rampup of the operating staff.
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* Commercial Laboratory:

- Held award kickoff meetings with International Technology (IT) and
Lockheed on August 10 and 13, 1993. Assessment of the IT-Richland
Facility was initiated on August 30 and is expected to be complete
by September 3rd. The Richland Facility will be followed by an
assessment of IT-St. Louis to begin September 7, 1993.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Construction:

- Complete Acceptance Test Procedures for HVAC for the
Administrative Area and Nuclear Spectroscopy Laboratory.

- Complete Acceptance Testing Procedures for HVAC and perform formal
turnover of Auxiliary Structures.

- Complete 12-inch water line addition.

" Startup Activities:

- Receive and install analytical equipment and conduct operation
testing.

- Obtain and train new staff and start operational readiness review.

* Commercial Laboratory:

- Continue assessments of facilities proposed to perform work under
the new awards. Transition analytical workload from current
contracts to the new laboratory contractors.

MILESTONE STATUS/PROBLEMS/ISSUES

* All module shipments have now been received onsite, but require rework
and testing before any cost or schedule impact can be fully determined.
Impacts to the total estimated cost or schedule have been estimated to
support a October 1993 completion. Contractors are working 10 hours a
day, 6 to 7 days a week to maintain this schedule.

" Two protests have been filed by Ecotek on the commercial laboratory
contracts. WHC Legal and Procurement are preparing a response to the
General Accounting Office.
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$ Millions
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.1 0.7 1.3 1.8 1 2.4 3.1 1 4.2 1 5.8 6.4 8.0 1 8.9 110.61
FYTD Actuals 0.7 1.5 2.8 3.9 4.5 5.8 6.7 7.7 8.8 10.0 11.1

Spending Var -0.6 -0.8 -1.5 -2.1 -2.1 -2.7 -2.5 -1.9 -2.4 -2.0 -2.2

Variance Explanation: The cost overrun results from the exclusion of previous
years' capital budgets. Spending rates to support the April 1994 WSCF startup
continue as planned. With previous years' capital budget included, trends
indicate this project will be completed at the approved project budget level.
This may be impacted by the recent contract default of U.S. Modular.
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MAJOR MILESTONE: M-15-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: R. D. Freeberg

BASELINE DATE: September 2005

MANAGER: T. M. Winctzak

PROJECTED DATE: September 2005

DESCRIPTION: Complete the RI/FS or RCRA RFI/CMS process for all OUs.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-15-02E Submit draft barrier 1/31/94 1/31/94
constructability report to EPA
and Ecology.

M-15-03B Submit RI Phase II report for 12/31/93 12/31/93
OU 300-FF-1 to Ecology and EPA.

M-15-05B Complete OU 100-HR-1 Treatability 11/30/93 11/30/93
Study Activities.

M-15-06A Submit OU 100-HR-3 Limited Field 10/31/93 10/31/93
Investigation (LFI) Report to
Ecology and EPA.

M-15-06B Complete OU 100-HR-3 Treatability 11/30/93 11/30/93
Study Activities.

M-15-08C Submit OU 100-BC-1 Treatability 1/31/94 1/31/94
Study Report to Ecology and EPA.

M-15-10A Submit validated data of all 10/31/93 10/31/93
sampling activities associated
with Sections 5.1.1.2, "Source
Investigation," and 5.1.1.5,
"Vadose Zone Investigation," for
OU 100-KR-1 to Ecology and EPA.

M-15-liB Submit OU 100-KR-4 LFI Report to 1/12/94 1/12/94
Ecology and EPA.

M-15-13A Submit validated data of all 11/31/93 11/31/93
sampling activities associated
with Sections 5.1.1.2, "Source
Investigation," and 5.1.1.5,
"Vadose Zone Investigation," for
OU 100-FR-1 to Ecology and EPA.

M-15-13F Submit OU 100-FR-3 LFI Report to 4/14/94 4/14/94
Ecology and EPA.
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ACCOMPLISHMENTS

* Submitted the OU 100-DR-1 LFI report and the quality requirements
assessment report to the regulators, completing Tri-Party Agreement
milestone M-15-07A.

* Completed OU 100-DR-2 borehole drilling at 116-DR-7 inkwell crib.

" Submitted the fourth round groundwater data validation report for
OU 100-BC-5 to RL and the regulators.

* Submitted the OU 100-BC-5 LFI report and QRA report to RL and the
regulators, completing Tri-Party Agreement milestone M-15-09B.

* Submitted the third round groundwater data validation report for the
OU 100-KR-4 to RL and the regulators.

* Submitted the second quarter groundwater data validation report for
OU 100-FR-3 to the regulators.

* Submitted the OU 100-HR-1 LFI report and QRA report to the regulators,
completing Tri-Party Agreement milestone M-15-05A.

* Restarted geophysical investigation of selected burial grounds for
OU 100-HR-2.

- Awarded the OU 300-FF-1 soil treatability contract to alternative
remedial technologies.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Perform the OU 100-BC-5 fifth round of groundwater sampling in September
1993.

* Submit the OU 100-HR-3 LFI report to the regulators on October 31, 1993.

* Complete OU 200-BP-1 eighth round of groundwater sampling by September
1993.

* Complete the OU 100-DR-1 treatability study activities by November 1993,
completing interim Tri-Party Agreement milestone M-15-07B.

* Initiate OU 100-DR-2 test pit drilling by mid-September 1993.

* Complete CU 100-KR-1 LFI report and QRA report for transmittal to WHC
for review October 31, 1993, RL review December 31, 1993, and submittal
to regulators February 28, 1994.

" Submit OU 100-FR-1 validated data from the vadose borehole drilling
program to the regulators by mid-September 1993. This is a 2-month
acceleration of the OU 100-FR-1 schedule.

" Complete OU 100-FR-3 fourth round of sampling October 1993.
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* Issue the 100 Area excavation treatability test plan September 1993.

* Complete OU 100-HR-1 treatability study activities November 1993,
completing Tri-Party Agreement milestone M-15-05B.

* Submit the OU 100-HR-3 LFI report to the regulators October 1993,
completing Tri-Party Agreement milestone M-15-06A.

* Initiate OU 100-HR-3 field activities for the 100 Area excavation
treatability test.

* Complete geophysical work at OU 100-HR-2 late September 1993.

" Complete the OU 200-BP-5 treatability test plan and submit to the
regulators by January 31, 1994.

* Complete OU 200-UP-1 pump testing portion of aquifer testing of existing
wells by the end of October 1993.

* Begin construction of the Hanford Prototype Barrier in September 1993.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.

$ Millions
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FYTD Budget 4.6 11.0 17.2 24.7 | 29.9 38.5 44.8 52.2 57.6 63.0 I 72.5 91.2
FYTDActuals 2.3 9.1 14.3 21.2 27.2 34.7 41.5 48.1 52.8 57.8 66.4
Spending Var 2.3 1.9 2.9 3.5 2.7 3.8 3.3 4.1 4.8 5.2 1 6.1

Variance Explanation: None required.
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MAJOR MILESTONE: M-16-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: R. D. Freeberg MANAGER: T. M. Wintczak

BASELINE DATE: September 2018 PROJECTED DATE: September 2018

DESCRIPTION: Complete the remedial actions for all OUs.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

* Shipped the remaining two drums to the solid waste landfill at the
sodium dichromate expedited response action (ERA).

* Submitted the N Springs ERA Proposal, Draft A, to the regulators,
completing an RL commitment.

- Submitted 618-11 Burial Ground ERA Proposal, Draft A, to the regulators,
completing an RL commitment.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Complete remediation of the riverland rail site by September 1993.

* Reseed and revegetate at the sodium dichromate ERA site in the fall.

* Resume vadose emission system activities at 216-A-1A/Z-18 by mid-
September 1993.

* Complete FY 1994 Work Plan for carbon tetrachloride ERA by November
1993.

* Complete vadose emission system operations optimization plan by
January 31, 1994.

* Complete vadose emission system upgrade plan by March 15, 1994.

* Install passive vadose emission system system by March 31, 1994.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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$ Millions
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.6 1.6 12.5 3.6 4.3 5.4 6.2 8.0 8.4 9.2 9.9 9.7
FYTD Actuals 0.3 1.4 1.9 2.8 3.8 5.0 6.0 7.1 8.0 8.9 10.0
Spending Var 0.3 0.2 0.6 0.8 0.5 0.4 0.2 0.9 0.4 0.3 -0.1

Variance Explanation: None required.
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MAJOR MILESTONE: M-17-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: J. M. Hennig

M-17-OOA:
BASELINE DATE: June 1995

MANAGER: D. E. Kelley

PROJECTED DATE: June 1995

DESCRIPTION: Complete liquid effluent treatment facilities and upgrades for
Phase I effluents.

M-17-OOB:
BASELINE DATE: October 1997 PROJECTED DATE: October 1997

DESCRIPTION: Implement best available technology/all known, available, and
reasonable methods of prevention, control, and treatment for all Phase II
liquid effluents at the Hanford Site.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-17-06H Complete installation of the 384 Power 9/93 9/93
House Building cooling tower equipment.

M-17-06I Complete closed loop cooling for 12/93 12/93
selected equipment in Building 325 (as
provided by Project D-402),
Building 306-W (as provided by Small
Project ER 4039), and Building 326 (as
provided by Project D-403).

M-17-16D Implement closed loop cooling for 1/94 1/94
Buildings 291-Z, 234-5Z, and 236-Z, as
provided by "291-Z Closed Loop Cooling"
(Project C-040) and "Plutonium
Finishing Plant Liquid Low-Level Waste
System Modification" (Project B-680H).
Reduce the discharge to Crib 216-Z-20
to less than or equal to 75 gallons per
minute, averaged over the calendar
month.

ACCOMPLISHMENTS

* Submitted the additional information to the EPA, Headquarters, in
support of the 200 Area Effluent Treatment Facility (ETF) Delisting
Petition.

* Submitted to Ecology the addendum to the engineering report for the
200 Area ETF. The addendum addresses pilot plant test results.
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" Submitted to Ecology the addendum to the engineering report for the
200 Area Treated Effluent disposal site characterization work plan.
This report transmits the results of the site characterization
activities for the 200 Area Treated Effluent disposal site.

* Apollo Construction, the 200 Area Treated Effluent Disposal Facility
collection system contractor, started excavation and laying pipe on
August 3, 1993.

" Submitted to Ecology the Part B of the Dangerous Waste permit
application for the 200 Area ETF.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

" Submit groundwater assessment plans to Ecology and EPA for Liquid
Wastewater Disposal Facility 1325-N, Crib 216-W-LWC, Powerhouse
Pond 284-W, and Pond 2101-M by September 1993 (milestone M-17-13).

* Obtain approval from DOE-HQ for rebaselining of the Hanford
Environmental Compliance Line Item to include additional scope to
implement Best Available Treatment Technology for U03 Plant wastewater
and process condensate, T Plant wastewater and laboratory wastewater,
284 West Powerhouse wastewater, and the 2101-M Laboratory wastewater.

* Submit the 200 Area Treated Effluent Disposal Facility disposal site
characterization report to Ecology (November 1993).

MILESTONE STATUS/PROBLEMS/ISSUES

" The milestone is on schedule.

* Compliance with all effluent flow restrictions contained in Tri-Party
Agreement milestone M-17 has been maintained during this month.

- DOE-HQ has delayed approval for rebaselining of the Hanford
Environmental Compliance Line Item to include additional scope to
implement Best Available Treatment Technology for U03 Plant wastewater
and process condensate, T Plant wastewater and laboratory wastewater,
284 West Powerhouse wastewater, and the 2101-M Laboratory wastewater.

* Ecology has performed an evaluation of the environmental impacts that
will occur with the construction and operation of the 200 Area ETF, as
required by the State Environmental Policy Act. Ecology is proposing to
adopt the federal evaluation of these impacts with an addendum that will
specifically address the environmental impacts of discharging treated
wastewater, which contains residual radioactive tritium, to the soil
column. Ecology's evaluation will undergo a 60-day public comment
period and is targeted for completion by December 1993.

DOE cannot award the contract for building the 200 Area Effluent
Treatment disposal structure without this State Environmental Policy Act
approval. A December 1993 approval date will place the M-17 interim

38



WHC-MR-0403-10

milestones that support hot startup of the facility, and the
M-26 interim milestones that support clean out of the Liquid Effluent
Retention Facility basins in jeopardy. A Tri-Party Agreement change
request has been presented to the regulators that outlines the M-17 and
M-26 interim milestone delays that will occur due to the delay in State
Environmental Policy Act approval.

EPA's issuance of the research, development, and demonstration draft
permit has been delayed as a result of disagreement over a description
of the Hanford Site. A legal description of the research, development,
and demonstration and load-in/load-out station has been finalized and
certified. EPA will issue the permit when they receive the legal
description.

$ Millions
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FYTD Budget 0.3 4.3 8.3 112.9 16.2 120.4 127.5 34.7 141.3 143.3 50.8 59.8
FYTD Actuals 1 2.4 6.9 10.7 14.1 17.3 20.2 25.3 30.1 34.9 41.0 49.1
Spending Var 1 -2.1 -2.6 -2.4 -1.2 1 -1.1 1 0.2 2.2 4.6 6.4 2.3 1.7

Variance Explanation: None required.
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MAJOR MILESTONE: M-18-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: J. M. Hennig MANAGER: R. J. Roberts

BASELINE DATE: March 1997 PROJECTED DATE: March 1997

DESCRIPTION: Complete Waste Receiving and Processing (WRAP) Facility,
Module 1, construction and initiate operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

* Continued discussions about the RCRA permit application at the monthly
Tri-Party Agreement unit managers' meeting.

* Obtained approval from the Washington State Department of Health and
from the EPA, Region 10, for the section of the air permit that
discusses the projected emissions and pollution abatement controls that
will be imposed on the airborne emissions of radioactive material. This
approval is required before starting construction of WRAP Facility,
Module 1.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Obtain approval from Ecology for the section of the air permit that
discusses the projected emissions and pollution abatement controls that
will be imposed on toxic air pollutants. Ecology approval of the permit
is required before the start of construction of the WRAP Facility,
Module 1.

* Start construction of the WRAP Facility, Module 1.

* Complete glovebox testing.

* Complete the approval process for the preliminary safety analysis report
for the WRAP Facility, Module 1.

* Prepare construction bid packages for WRAP Facility, Module 1. These
bid packages will cover major components of the WRAP Facility (e.g.,
electrical system, heating and ventilation system, fire protection
system). The imminent award of two of the systems contracts will occur
once WHC has received Key Decision 3 approval.
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MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule. DOE-HQ has delayed Key Decision 3 until
September 1993.

$ Millions
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FYTD Budget 0.5 1.4 2.2 2.6 3.1 3.7 4.2 4.6 6.2 7.1 7.5 7.9
FYTD Actuals 0.8 1.9 2.7 3.6 4.2 4.9 5.2 6.0 6.2 7.1 7.5
Spending Var -0.3 -0.5 -0.5 -1.0 -1.1 -1.2 -1.0 -1.4 0.0 0.0 0.0

Variance Explanation: None required.
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MAJOR MILESTONE: M-19-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: J. M. Hennig MANAGER: R. J. Roberts

BASELINE DATE: September 1999 PROJECTED DATE: September 1999

DESCRIPTION: Complete WRAP Facility, Module 2, construction and initiate
operations.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

None.

ACCOMPLISHMENTS

* Continued the waste formulation for the waste immobilization
demonstration testing.

* Continued update of the process flow diagrams for grout and polymer
immobilization to support the start of Title I design.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Continue preparation of the advanced conceptual design for the WRAP
Facility, Module 2A.

* Obtain approval of change request M-19-91-01 from Ecology and EPA. This
issue has been outstanding for several months.

* Continue with waste form verification and in-drum mixing testing.

* Begin activities for the development of the WRAP Facility, Module 2A,
preliminary safety analysis report.

* Obtain Key Decision 1 (KD-1) for the WRAP Facility, Module 2A, from
DOE-HQ. This decision is required to proceed into definitive design of
the project. KD-1 was delayed until September 1993.

MILESTONE STATUS/PROBLEMS/ISSUES

* Technical issues associated with the Waste Isolation Pilot Plant waste
acceptance criteria continue to impact the design of the WRAP Facility,
Module 2. A strategy for the WRAP Facility, Module 2B, is being
evaluated in light of the Waste Isolation Pilot Plant waste acceptance
criteria issues. A meeting was held with Ecology to discuss the
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outstanding WRAP Facility, Module 2, submodularization change request.
Ecology has committed to review the strategy assessment. Work on the
portion of the WRAP Facility, Module 2 (i.e., the WRAP Facility, Module
2B) that will receive and process remote handled transuranic waste
contaminated hazardous waste (i.e., mixed remote handled transuranic
waste) is behind schedule. The portion of the WRAP Facility, Module 2,
that is not affected by the Waste Isolation Pilot Plant waste acceptance
criteria (i.e., the WRAP Facility, Module 2A) remains on schedule. The
submodularization of the WRAP Facility, Module 2, is reflected in
Tri-Party Agreement change request M-19-91-01. Ecology and EPA continue
to review this change request.

WRAP Facility, Module 2A, is on schedule for September 1999, the
Tri-Party Agreement milestone M-19-00 due date.
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Variance Explanation: None required.
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MAJOR MILESTONE: M-20-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: J. D. Bauer

BASELINE DATE: May 1996

MANAGER: S. M. Price

PROJECTED DATE: May 1996

DESCRIPTION: Submit Part B permit applications or closure plans for all RCRA
treatment, storage, and disposal units.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-20-30 Submit 303-M Oxide Facility 10/92 Dispute*
Part B (T-3-2).

M-20-32 Submit 300 Area Process 8/94 8/94
Trenches Closure/Postclosure
Plan (D-3-1).

M-20-31 Submit 1301-N/1325-N Closure 5/94 5/94
Plan/Postclosure Plan (D-1-2).

aSee "Milestone Status/Problems/Issues."

ACCOMPLISHMENTS

* Submitted revised Hanford Facility Dangerous Waste Part A Permit
Application Form 3s for the 200 Area ETF and the 207-A South Retention
Basin to Ecology and EPA.

* Submitted the Hanford Facility Dangerous Waste Permit Application,
200 Area ETF documentation to Ecology and EPA on August 30, 1993; this
completes Tri-Party Agreement milestone M-20-50.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Submit a notice of intent to expand treatment and storage capacities of
the DST system.

* Respond to review comments received for the following Hanford Facility
Dangerous Waste Permit Application portions: 305-B Storage Unit,
Revision 1 (M-20-08, submitted November 1990) and the 616 Nonradioactive
Dangerous Waste Storage Facility, Revision 2 (M-20-02, submitted October
1991). Per an agreement reached with Ecology and EPA, supplemental
waste characterization information for the 305-B and 616 waste analysis
plans is being prepared and submitted as an interim response to the
June 16, 1993 comments.
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* Respond to the notice of deficiency (NOD) for the 100-D Ponds Closure
Plan when received (M-20-40, submitted February 26, 1993).

" Resolve NOD comments received on the 4843 Alkali Metal Storage Facility
Closure Plan, Ashpit Demolition Site Closure Plan, 218-E-8 Borrow Pit
Demolition Site Closure Plan, and Hanford Patrol Academy Demolition Site
Closure Plan.

" Revise the 304 Concretion Facility Closure Plan, 303-K Radioactive Mixed
Waste Storage Facility Closure Plan, and the 216-B-3 Pond System
Closure/Postclosure Plan to reflect agreements reached with Ecology on
NOD comments.

* Submit a revised closure plan for the Simulated High-Level Waste Slurry
Treatment/Storage unit. The closure plan is being revised to
incorporate information and regulatory changes that have occurred since
Ecology last reviewed the document in 1990.

* Submit revised Hanford Facility Dangerous Waste Part A Permit
Application Form 3s for the 616 Nonradioactive Dangerous Waste Storage
Facility, Plutonium-Uranium Extraction (PUREX) Plant, Pond 216-B-3, and
the T Plant Complex (see "Milestone Status/Problems/Issues").

" Submit a change request to Tri-Party Agreement milestone M-20-24 to
require submittal of a closure plan for the PUREX Plant in November
1994.

* Prepare the initial closure plans for the following TSD units:
1301-N/1325-N Liquid Waste Disposal Facilities (Tri-Party Agreement
milestone M-20-31), 300 Area Process Trenches (Tri-Party Agreement
milestone M-20-32), and 1324-N/1324-NA Surface Impoundments (Tri-Party
Agreement milestone M-20-35).

MILESTONE STATUS/PROBLEMS/ISSUES

* M-20-30, "Submit 303-M Oxide Facility Part B to Ecology and EPA"--RL
submitted to Ecology a request to withdraw the Part A permit application
for the 303-M Oxide Facility and a change request to delete the
milestone. Ecology denied both. RL then prepared a notice of dispute
and met with Ecology to begin resolution. During the February Project
Managers' meeting, Ecology requested that RL consider integrating the
RCRA closure and Comprehensive Environmental Response Compensation and
Liability Act (CERCLA) past practice remediation, keeping the Part A
permit application in place, and requesting relief from some of the
administrative interim status requirements. Later, the Ecology Project
Manager directed RL to discuss this issue with the Ecology Kennewick
Office. During a March 16, 1993, meeting, Ecology stated its position
is to conduct limited sampling, submit a RCRA closure plan,
decontaminate and decommission the building, and leave the concrete slab
for protection of Burial Ground 618-1. A letter was submitted to
Ecology transmitting a Tri-Party Agreement issue resolution worksheet
reflecting RL's position to delay any action for this treatment,
storage, and disposal unit until the OU remediation is completed.
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M-20-42, "Submit Thermal Treatment (T-X-3) Part B to Ecology and EPA"--
Development of the Part B application for this unit has identified
several issues to be resolved before a technically accurate and complete
application can be prepared. RL submitted a change package (M-20-92-7),
delaying the December 31, 1993, submittal of this Part B permit
application for 1 year, on June 9, 1993. This change package was
approved by RL, Ecology, and EPA on August 3, 1993.

* M-20-09, "Submit 216-B-3 Pond Closure/Postclosure Plan to Ecology and
EPA"--A strategy and schedule is being prepared to combine remediation
activities of the past practice OU 200-BP-11, with the closure
activities of the 216-B-3 Pond System. This strategy supports the
activities needed to administratively clean close the 216-B-3A,
216-B-3B, and 216-B-3C lobes by June 1995. Closure of the 216-B-3 Pond
and 216-B-3-3 Ditch will be integrated with the RCRA Past Practice
activities for the OU. The three parties must decide on this strategy
to allow for continued use of the 216-B-3B and -3C lobes to support
liquid effluent disposal (216 Consent Order). This integration
information was discussed with the Ecology Kennewick Office.
Discussions with Ecology are continuing. A change request for the OU,
incorporating the proposed strategy, was approved by RL, Ecology, and
EPA.

* M-20-02, "Submit 616 Storage Facility Part B to Ecology and EPA--RL
received a formal NOD for this unit's permit application on June 16,
1993. This NOD specifically addressed the 616 Storage Facility waste
analysis plan. The original date for submittal of waste analysis plan
information was July 30, 1993. In discussions between EPA, Ecology, RL,
Pacific Northwest Laboratory (PNL), and WHC, it was agreed that
supplemental waste characterization information for the 616 waste
analysis plan would be provided. This would be an interim response
until a new waste analysis plans could be developed. We are continuing
to work on this NOD.

M M-20-08, "Submit 305-B Storage Unit Part B to Ecology and EPA--RL
received a formal NOD for this unit's permit application on June 16,
1993. This NOD specifically addressed the 305-B waste analysis plan.
The original date for submittal of waste analysis plan information was
July 30, 1993. In discussions between Ecology, EPA, RL, PNL, and WHC,
it was agreed that supplemental waste characterization information for
the 305-B waste analysis plan would be provided. This would be an
interim response until a new waste analysis plans could be developed.
We are continuing to work on this NOD.

* Hanford Facility Dangerous Waste Permit (Hanford Facility Permit)--On
July 27, 1993, a letter was received from Ecology and EPA documenting
that the regulators were planning to issue a revised Draft Hanford
Facility Permit for public comment on September 15, 1993. Concern was
expressed to the regulators that approximately 15 key permitting issues
could not be satisfactorily resolved before their proposed mid-September
1993 Draft Permit issuance date in meetings held on August 5 and 20, and
in a letter dated August 19, 1993. RL and their contractors were
provided an advance draft of sections of the Permit on August 16, 1993,
to be discussed with Ecology and EPA on August 20 and 23, 1993. In
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addition, comments in the form of Draft Suggested Revised Language, were
provided to the regulators on August 13 and 23, 1993. A later advance
draft of the Permit was received from Ecology on August 25, 1993.
A meeting is scheduled for September 3, 1993, among Ecology, RL, WHC,
and PNL management to status the resolution of permitting issues and to
discuss whether a September 15, 1993, revised Draft Permit issuance date
is still advisable. An issue status summary was drafted an transmitted
to Ecology on August 26, 1993, in support of this meeting.

T Plant Complex--On July 26, 1993, Ecology formally denied Revision 1 of
the T Plant Complex Part A permit application, Form 3. As the basis for
denial, Ecology cited the failure of five tank systems included in the
revision "to meet interim status standards due to the lack of adequate
secondary containment and leak detection capabilities." Ecology also
expressed concern about adequate secondary containment for storage of
containerized waste outside Buildings 221-T and 2706-T. Ecology's
approval of the T Plant Complex Part A permit application is contingent
upon establishing a compliance schedule to address secondary containment
requirements and submitting a revised Part A permit application that
better describes the waste management areas to be used at the T Plant
Complex.
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FYTD Actuals 0.3 0.9 1.4 2.1 2.5 3.2 3.7 4.4 5.2 5.7 6.7

spending Var 0.3 0.6 0.9 1.1 1.5 1.7 2.0 2.2 1 1.7 2.7 3.2

Variance Explanation: The cost underrun results from continued delays in
Ecology's review of Closure Plans, Part B Permit applications, and NOD
responses resulting in less than planned support for followon revisions of
these documents.
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MAJOR MILESTONE: M-24-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: December 1993

MANAGER: R. R. Thompson

PROJECTED DATE: December 1993

DESCRIPTION: Install RCRA groundwater monitoring wells at the rate of 29 in
CY 1989, 30 in CY 1990, and up to 50 per year thereafter as specified by
agreed interim milestones until all land disposal units and SSTs are
determined to have RCRA-compliant monitoring systems

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-24-OOE Install a maximum of 50 wells 12/93 12/93
for CY 1993.

M-24-30 Install one additional RCRA 12/93 4/93
well around Crib 1325-N
(3 total).

M-24-31 Install two additional RCRA 12/93 12/93
wells around the low-level
burial grounds (81 total).

M-24-32 Install three additional RCRA 12/93 12/93
wells around the Grout
Treatment Facility (13 total).

ACCOMPLISHMENTS

* Fixed price contractor has reached total depth on two wells and has
begun drilling a third as of the end of August. The first well drilled
at low-level burial ground (M-24-31) was backpulled and is ready for
development.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

a Complete drilling activities for CY 1993 wells.

MILESTONE STATUS/PROBLEMS/ISSUES

* After early adjustment of equipment and procedures to Hanford conditions
and the site safety sensitivity, the offsite contractor seemed to be
hitting his stride at the end of August. Three wells remain to be
drilled to complete this year's milestone.
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FYTD Budget |0.2 0.4 0.5 0.3 0.5 0.9 1.T2 1.7 1.9 2.3 |2.8 3.4

FYTD Actuals 0.1 0.6 0.8 1.1 1.4 1.6 1.9 2.2 2.5 2.7 3.0
Spending Var 0.1 -0.2 -0.3 -0.8 -0.9 -0.7 -0.7 -0.5 -0.6 -0.4 -0.2

Variance Explanation: None required.
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MAJOR MILESTONE: M-26-00
STATUS FOR END OF MONTH: JULY 1993

DOE DIRECTOR: J. M. Hennig

BASELINE DATE: April 1994

MANAGER: R. J. Landon

PROJECTED DATE: April 1994

DESCRIPTION: Submit annual Hanford land disposal restrictions (LDR) report in
accordance with the LDR Plan to cover the period from April 1 through
March 31.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-26-O1D Submit an annual Hanford LDR 4/30/94 4/30/94
Report in accordance with the LDR
Plan to cover the period from
April 1 of the previous year
through March 31 of the reporting
year.

ACCOMPLISHMENTS

Responded to EPA comments on the 1993 Report on Hanford Site Land
Disposal Restrictions for Mixed Waste (DOE\RL-93-11). The
U.S. Department of Energy is recommending that the resulting changes to
the report be deferred to the 1994 Annual Report.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Receive regulator approval of the 1993 Report on Hanford Site Land
Disposal Restrictions for Mixed Waste (DOE\RL-93-11).

" Begin preparation of the 1994 Report on Hanford Site Land Disposal
Restrictions for Mixed Waste.

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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FYTD Budget 7.5 117.7 125.5147.4 169.4 185.3 194.3 1105.81114.41122.41136.61147.1
FYTD Actuals 5.3 16.4 25.1 35.6 52.0 65.4 79.1 94.8 104.8 111.6 124.8
Spending Var 1 2.2 1.3 0.4 11.8 17.4 19.9 15.2 11.0 9.6 10.8 11.8

Variance Explanation: None required. This chart is prepared in thousands to
provide meaningful data. The Budget Baseline Summary table shows zero because
it is in millions.
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MAJOR MILESTONE: M-30-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: R. 0. Freeberg MANAGER: T. M. Winctzak

BASELINE DATE: September 1993 PROJECTED DATE: September 1993

DESCRIPTION: Complete integrated general investigations and studies for the
100 Area.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-30-05 Complete installation of all-field 9/93 9/93
instrumentation and initiate
monitoring activities necessary to
perform long-term aquifer river
investigations.

ACCOMPLISHMENTS

" Presented NPL Agreement Form (#52) to Ecology and EPA. Equipment
installations and initiation of monitoring activities as described in
the activity plan have been completed. WHC position is the obligation
of Tri-Party Agreement milestone M-30-05 has been met ahead of schedule.

* Completed the review of the 100 Area CERCLA ecological investigations.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Continue collection of conductivity data in the river, riverbank
seepage, and a nearby groundwater monitoring well at the 100-H Area.

* Obtain additional profiles of conductivity in shoreline wells. Obtain
borehole velocity measurements from 100-H Area wells.

* Issue the 100 Area CERCLA Ecological Investigations by the end of
September 1993.

* Receive regulators' concurrence on M-30-05 obligations based on
discussions at the July Unit Managers' Meeting (100 Area National
Priorities Listing Agreement #52).

MILESTONE STATUS/PROBLEMS/ISSUES

* This milestone is on schedule.
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$ Millions
2.5

2.0

1.5

1.0

0.5 I-

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.2 0.4 0.7 10.9 1.0 1.2 1.3 1.5 1.5 1.6 1.8 2.0
F DAtals 0.0 0.3 0.7 0.8 1.0 1.1 1.2 1.3 1.5 1.6 1.7

Spending Var 0.2 0.1 0.0 0.1 0.0 0.1 0.1 0.2 0.0 0.0 0.1

Variance Explanation: None required.
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MAJOR MILESTONE: M-31-00
STATUS FOR END OF MONTH: AUGUST 1993

DOE DIRECTOR: R. W. Brown MANAGER: R. L. Fritz

BASELINE DATE: TBD PROJECTED DATE: TBD

DESCRIPTION: Provide additional DST capacity. Construction complete.

PAST DUE OR SUPPORTING INTERIM MILESTONE(S) FOR THE NEXT 12 MONTHS

Milestone Description Baseline Projected

M-31-02 Recommend additional tank 09/30/92 08/31/93
milestones.

ACCOMPLISHMENTS

* Initiated drilling for the geotechnical soils investigation work.

* Completed the draft rescoping effort to incorporate the 200 West Area
option and delete HWVP and pretreatment.

* Approved the Functional Design Criteria Compliance Report.

* Kaiser Engineers Hanford issued the draft Plant Acquisition Plan for
preliminary review.

* Completed the final draft of the System Design Requirement Document.
Upon approval of the revised functional design criteria, the System
Design Requirement Document will be approved.

PLANNED ACTION(S) FOR THE NEXT 6 MONTHS

* Complete the Project Management Plan.

* Obtain approval on Level 0 change request for project rescoping.

" Complete the draft preliminary safety analysis report.

* Continue prel4minary design of the new Multi-Function Waste Tank
Facility (MWTF).

* Initiate the detailed design of the MWTF.
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MILESTONE STATUS/PROBLEMS/ISSUES

" Timely receipt of the DOE-HQ approved Baseline Change Proposal has not
been forthcoming. This is continuing to delay the startup date for the
west area tanks and the possible completion of the design.

* WHC has received no official DOE direction on the level of NEPA
Documentation appropriate for the MWTF.

* Milestone M-31-02 is included in the negotiations now under way. This
milestone will be deleted and a new milestone will be generated for
future tanks.

$ Millions
14.0

12.0 -
12. .. :..Ef . ...............

10.0 - -

8.0 -

6.0

4.0

2.0 -

0.0
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD Budget 0.4 1.2 2.1 2.3 2.8 3.9 5.1 8.6 7.9 9.2 10.7 12.3
FYTDP Ptals 0.0 0.8 1.2 2.0 2.5 3.6 4.5 6.0 7.1 8.3 9.6
Spending Var 0.4 0.4 0.9 0.3 0.3 0.3 0.6 0.6 0.8 0.9 1.1

Variance Explanation: The variance is primarily the result of Title I work.
These various factors are the cause: (1) Kaiser Engineers Hanford did not
ramp up as fast as was originally anticipated, (2) the current hold on the
baseline activities associated with HWVP and Pretreatment, and (3) relocation
of the MWTF site within the 200 East area.
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